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PROJECT OBJECTIVE 

The objective of the USAID MIDAS project is to support the Government of the 

Islamic Republic of Afghanistan to efficiently and responsibly develop the mining 

sector. The project is divided into three components. The first component 

focuses on developing the legal and policy framework for the mining sector. The 

second component focuses on mineral exploration and capacity building for the 

Ministry of Mines and Petroleum. The third component focuses on private sector 

development to foster a strong enabling environment for small and medium-sized 

Afghan enterprises in the extractives industry. 
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INTRODUCTION 

The Mining Investment and Development for Afghan Sustainability (MIDAS) project is a four-year 

USAID/Afghanistan initiative to support an enhanced role for the private sector in Afghanistan’s economic 

growth by complementing and supporting the Government of the Islamic Republic of Afghanistan (GIRoA) 

to generate rapid improvements to the Afghanistan government’s income of at least $500 million a year 

in its Balance of Trade.  

The overarching task of MIDAS is to prepare a pipeline of eight to 10 large mineral projects and make 

them ready as tenders and contracts by end of MIDAS project in 2017. All efforts of mentoring and 

trainings to Ministry of Mines and Petroleum (MoMP) and Afghanistan Geological Survey (AGS) should be 

directed toward the eight to 10 awards to fast-track sustainability and Afghan ownership. 

The primary objective is to prepare a pipeline of eight to 10 large mineral projects and award them as 

tenders and contracts by the end of the MIDAS project. 

The secondary objective is to incorporate efforts of mentoring and trainings to MoMP/AGS staff within 

eight to 10 projects to fast-track sustainability and Afghan ownership. This objective is in line with the 

USAID Forward pillar to promote sustainable development through high-impact partnerships and local 

solutions. 

The general scope of work required has been divided into three components, each of that is designated 

to produce specific results while contributing to the overall project purpose:  

a) Component I – Reforming Mining Policy and Regulation 

Component I is designed to strengthen the legal and regulatory environment for the Extractive Industries 

sector and to assist Afghanistan in developing that sector into an investor-friendly force for its economy. 

A new Mining Law is slowly making its way through Parliament and will need to be fleshed out with 

regulations, as well as internal procedures for MoMP. In addition, other pieces of legislation will be 

required for transforming the sector into a modern minerals sector, including measures relating to 

royalties, taxes, environment, and licensing.  Component I will address all of these issues.   

b) Component II – Strengthening Capacity at the MoMP 

Component II intends to assist the Ministry and AGS in developing a “pipeline” of mineral projects that 

can be brought to market in 2014 and beyond. This component also aims to build value in these grass-

roots projects through targeted exploration work, including drilling, that will be funded through an on-

budget financing facility. Concurrent with the mineral exploration work, Component II team members will 

provide technical and financial capacity development across a number of MoMP and AGS Directorates, as 

well as training in GIS and 3-D ore deposit modeling software to AGS staff. 

c) Component III – Supporting the Private Sector and Mining Project Development 

Component III aims to build the general and technical capacity and knowledge of the MoMP and among 

communities, civil society organizations, and SMEs on private sector development, participation in 

procedures concerning plans, programs and policies relating to environment, awarding public procurement 

contracts or grants and development of procedures, as well as communication and networking in the 

Extractive Industry (EI) under particular consideration of gender, transparency, and anti-corruption 

aspects. 
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TERMS OF REFERENCE  

This report serves as the annual assistance objective level report for the Mining Investment and 

Development for Afghanistan Sustainability (MIDAS) project. As per the task order agreement, MIDAS is 

required to provide report to USAID in accordance with AIDAR clause 752.242-70 and the annual report 

is required as per the section – F, subsection A “Annual AO and IR Level Results Report”.  
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PROJECT RESULTS FRAMEWORK 

The Results Framework is a guide to the project activities required to accomplish intended results. It is a 

necessary foundation for work planning, performance monitoring, and quality assurance.  The results 

framework maps out project activities designed to achieve USAID’s higher-level Assistance Objectives 

(AOs) stated in the Mission-wide USAID Afghanistan Results Framework PMP; and to contribute to its 

short and long-term results. 

MIDAS contributes to two of USAID/Afghanistan’s AOs: AO4: A developed business climate that enables 

private investment, job creation, and financial independence, and AO8: Increased Management Effectiveness of 

GIRoA Institutions; and to their Intermediate Results (IRs) 4.2, 4.3, 8.1 and 8.3. Indicators were chosen to 

contribute to the achievement of these AOs and IRs.  The indicators chosen are meaningful, necessary, 

and sufficient.  The indicators will accurately verify and measure results of the project in line with ADS 

203 requirements. 

Moreover, this annual report provides progress against pre-defined targets that were selected during the 

development of the Performance Management Plan (PMP), and approved by USAID. The MIDAS 

Performance Management Plan was approved on February 19, 2014 and MIDAS has implemented the 

project activities in line with the project PMP and indicators.  

As part of the project Performance Management Plan, MIDAS has also developed a comprehensive Results 

Framework (RF) that precisely corresponds to the USAID Assistance Objectives, Intermediate Results 

and subsequent sub-intermediate results. The indicators developed are also based on these objectives. 

Moreover, MIDAS indicators are drawn from the standard indicators’ list of USAID, while some of the 

indicators are custom made indicators that specifically fall under the MIDAS component activities.  

Following is the MIDAS Results Framework illustrated in figure 1.  
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Figure 1: MIDAS Results Framework 

 
 

USAID/Afghanistan  

Strategic PMP 

AO4:  
A developed business 

climate that enables private 
investment, job creation, 

and financial independence 

 

 

AO8:  
Increased Management 
Effectiveness of GIRoA 

Institutions 

MIDAS Objective:  
To prepare a pipeline of eight to 

10 large mineral projects and 
award them as tenders and 

contracts by the end of the MIDAS 
project. 

MIDAS Component 1:  
Reforming Mining Policy 

and Regulation 

MIDAS Component 2:  
Strengthening Capacity 

at the MoMP 

MIDAS Component 3:  
Supporting the Private 

Sector and Mining 
Project Development 

IR 4.2 

Policy, legal and 
regulatory framework for 

key economic sectors 
strengthened 

IR 4.3 

Competitiveness of 
private sector enhanced 

 
 

IR 8.3  

Increased utilization of 
on-budget development 

assistance 

IR 8.1 

Core functions of 
selected ministries 

improved 
 

Sub-I.R. 4.2.1 

 Policy and regulation in 
key sectors reformed 

Sub-I.R. 4.3.2  

Business development 
services improved  

Sub-I.R. 4.3.3  

Investment in the Afghan 
private sector increased  

Indicators & Planned Results 

(IR 4.2) Number of new laws or amendments drafted: 3  

(IR 4.2) Person hours of training related to policy: 1,728  

(IR 4.2) Number of procedures drafted and presented to MoMP: 9  

(IR 4.2) Number of regulations drafted and presented to MoMP: 14  

(IR 8.1) Person hours of trainings for MoMP capacity building: 1,500  

(IR 4.3) Number of improvements in laws and regulations drafted: 4  

(IR 4.3) Number of improvements in laws and regulations enacted: 3 

Indicators & Planned Results 

(IR 8.3) Person hours of training related to on-budget program: 450  

(NA) Number of communities mobilized around mining sites: 18  

(NA) Number of MDCs supported with USG assistance: 11  

(IR 4.3) Number of mineral projects explored and prepared: 8  

(IR 8.3) Person hours of training related to private sector: 1,150  

(IR 4.3) Number of awards made directly to local organizations: 6  
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ANNUAL PROGRESS SUMMARY 

COMPONENT I: LEGAL AND REGULATORY REFORM:  

Component 1 provides technical assistance to the MoMP in tender process development, contract 

negotiations, and contract management.  MoMP and the Afghan Parliament are being guided to adopt 

investor and environmentally-friendly laws and regulations according to international best practices. 

Special attention is paid to ensure that reforms protect the rights of the Afghan people and government. 

In order to achieve this objective, MIDAS has implemented a number of activities, summarized as 
following: 

1) Development of Regulations: MIDAS Component I drafted and submitted to MoMP three 

regulations. These include regulations on health & safety, use of explosives in the mining sector 

and the technical regulation. 

2) Updating Tender Documents: The Legal and Regulatory Reform team reviewed and 

updated tender documents used by the MoMP for small-scale mining deposits. The goal of the 

review was to standardize bidding documents in line with the mining law and regulations, and 

make it easier for firms to bid on mining contracts. The Legal and Regulatory Reform team also 

drafted a model contract for small-scale mining. The focus was to make the contract in 

compliance with international standards and Afghan law based on hours of research on the use 

of small mining contracts around the world. 

3) Training sessions held: MIDAS Component I provided 450 person hours of training through 

three workshops on legislative drafting & law making techniques, Production Sharing Contracts 

and training on New Minerals Law for MoMP staff during the reporting period. MIDAS will 

continue trainings sessions on the new Minerals Law for more MoMP staff during the option 

period of the project. 

4) Legal Support to MoMP: During the FY 2014, MIDAS legal advisors have provided legal 

support on several occasions, mainly during contract negotiation sessions and sessions with 

Parliamentarians to discuss the new Mining Law. As part of the legal assistance to MoMP, MIDAS 

advisors assisted in the review and finalization of four mineral exploration contracts for 

potential gold deposits in Badakhshan and Zarkashan, and potential copper deposits, in Balkhab 

and Shaida. These deposits are critical for jumpstarting the mining sector. Three MIDAS local 

legal advisors, embedded in MoMP, have provided regular legal support to MoMP’s legal 

department with support from MIDAS Component I Team Leader. 
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COMPONENT II – STRENGTHENING CAPACITY AT THE MOMP:  

Under this component, MIDAS intends to assist MoMP and the Afghanistan Geological Survey (AGS) in 

developing a pipeline of mineral projects that can be brought to market during the life of MIDAS project. 

This component also aims to build value in these gross-roots projects through targeted exploration work, 

including drilling, that was planned to happen through the on-budget financing facility. In line with this 

overarching objective of the component, MIDAS provided extensive training programs to MoMP and AGS 

technical staff during this period of reporting, and have intensively built the capacity of the Ministry to 

contribute in the achievement of MIDAS objectives, as well as strengthening the Ministry to respond to 

international standards in creating a responsive Ministry for development of the country’s mineral sector.  

MIDAS component II implemented a number of activities, and produced valuable and tangible results that 

include: 

1) Training and Capacity Building: Component II provided 2069 person hours of trainings on 

different topics for MoMP and AGS technical staff during the FY2014. Capacity building of MoMP 

and AGS staff is a key function for MIDAS Component II. MIDAS put strong focus on strengthening 

capacity within MoMP and AGS during base period of the project to ensure field teams at AGS 

are ready for the field exploration work to be carried out by MIDAS during the project’s Option 

Period 1, pending timely approval of on-budget funding by USAID. 

2) Field Missions with AGS: A labor strike by AGS field teams hampered MIDAS Component II’s 

plans for joint field missions during a significant portion of the project’s base period. Yet, 

Component II organized several field trips to Panjshir, Parwan and Bamyan Provinces with AGS 

field teams. The trips served as a preparation for the expected MIDAS exploration work in the 

coming year as well as on-the-field training for junior AGS and MIDAS geologists. Field missions 

provided an opportunity for AGS field teams to apply skills they had learned during class trainings 

in the field under close supervision of MIDAS advisors.  

3) Technical advisory services to MoMP: MIDAS international and national advisors have 

regularly provided on-demand technical support to MoMP and AGS. MIDAS Component II has 

also provided assistance to the office of the Deputy Minister for Policy and Programs in the key 

areas including research, consultations and preparation of written materials related to the 

Extractive Industry Development Framework (EIDF); advice on Mineral Fiscal Regime Working 

Group’s findings and recommendations; a wide range of mining policy issues and to develop list of 

long-term reforms and updating 2010-2015 MoMP Business Plan. 
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COMPONENT III: MINING-RELATED ENTERPRISE DEVELOPMENT:  

Component 3 provides technical assistance to improve the services of Afghan SMEs in geo-science, 

construction, transportation and consulting work related to the extractives sector. It introduces Afghan 

SMEs to new market opportunities in the mining value chain, and ensures that local communities benefit 

and are included in the planning process. It facilitates the creation of jobs directly and indirectly from 

mining sector investments and activities. Component 3 also facilitates communication between the 

different stakeholders and engages communities living near mining sites to ensure they are also included 

in the planning process. Main activities accomplished under component III during this reporting period 

include: 

 

1) Knowledge hub sessions: During the FY 2014, MIDAS component III held 14 sessions of 

knowledge hub attended by representatives from SMEs, MoMP departments, donor projects 

working with MoMP and civil society organizations. The aim of these sessions have been to 

encourage information sharing among donor projects, private sector and ministry officials. 

2) Mining Awareness Campaign: For this purpose, four provincial workshops were held in 

Bamyan and Badakhshan Provinces and provincial directors from all 34 provinces were trained on 

different topics related to mining awareness among communities. To ensure sustainability, MoMP 

staff has attended the provincial workshops conducted by MIDAS. Training materials have been 

handed over to MoMP to help them conduct similar awareness sessions in other provinces. 

3) Training Sessions for SMEs: MIDAS Component III has provided around 8749 person hours 

of trainings for representatives of SMEs, CSOs, community-based councils and MoMP staff on 

topics related to private sector development, mining awareness for communities, gender 

awareness, community engagement, access to finance, database training and group presentations 

for private drilling companies. 

4) Afghan Mining Enterprise Initiative (AMEI): MIDAS Component III gathered six top local 

drilling companies to launch the AMEI, a tailored mentorship program designed to improve their 

technical skills and service delivery. The goal of the program is to enable the firms’ to win drilling 

contracts in the mining sector, grants for business development, and gain ISO certification. Both 

theoretical and one-on-one individual sessions were held for the staff of the six drilling companies 

in areas identified through an initial assessment done by MIDAS advisors. In total, 8 group 

presentations of 2.5-hour duration each were delivered for representatives of six companies. Each 

group presentation was followed by 1.5 hours of coaching per company (72 hours of coaching 

over a period of 8 weeks.) MIDAS Advisor spent on average 4 hours per week over a period of 

8 weeks (32 hours in total) with six firms in the form of mentoring to discuss the strategic impact 

of AMEI program on their respective companies.   

5) Study tour to Kyrgyzstan: MIDAS component III conducted a study tour and took a group of 

officials from the Ministry of Mines and Petroleum (MoMP) and community representatives to 

Kyrgyzstan to learn how the nation developed its mining industry and how to adopt best practices 

upon return. The participants visited the KUMTOR Gold mine and met with the government to 

learn how they interact with citizens living near mining areas. The participants learned about 

mining practices in Kyrgyzstan and how the government regulates and develops the mining sector. 
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PROGRESS AGAINST KEY PERFORMANCE INDICATORS  

This section briefly describes progress against key performance indicators. MIDAS PMP defines indicators 

and targets for key component activities. In total, there were 11 indicators set for the FY 2014 for all 

three components. Below is a brief summary of indicators’ progress for each component: 

Component I:  

1. Number of new laws or amendments drafted and presented to MoMP with USG 

assistance. MIDAS was able to achieve the set target for this indicator and supported the MoMP 

to write one amendment to the new Minerals Law in July and helped MoMP submit this draft 

legislation to the Parliament. 

2. Person hours of training completed for MoMP staff related to policy and regulation 

development and improvement with USG assistance. MIDAS Component I exceeded the 

set target of 288 person hours of training for this indicator and provided 450 hours of trainings 

through 3 trainings sessions for MoMP staff. 

3. Number of procedures drafted and presented to MoMP for approval with USG 

Assistance. The set target for this indicator was 4 which could not be achieved during FY 2014 

due to delay in the passage of the new Minerals Law until almost the end of the reporting period. 

Passage of the new Minerals Law was required before procedures could be written. 

4. Number of regulations drafted and presented to MoMP for approval with USG 

Assistance. The new Minerals Law was not passed until almost the end of the reporting period. 

In order to write regulations, it requires the passage of the law. Notwithstanding that, MIDAS 

began to write regulations in anticipation of the passage of the law and 3 regulations have been 

drafted and presented to the Ministry during the reporting period. Two regulations, Explosives 

and Health & Safety, have been accepted by the MoMP and sent out, while the Technical Regulation 

is being reviewed by MoMP.  The target set for this indicator for FY 2014 was six (6) because 

MIDAS assumed one regulation will be developed for each delegation of authority made by the 

new Minerals Law. Seventy-seven (77) delegations of authority were made by the new law. Instead 

of writing separate regulations for every delegation, these were consolidated into four logical 

groups of approximately 19 each. The three regulations drafted by MIDAS are actually 3 groups 

of regulations. Therefore, we have made good progress to meeting this target.  The target set for 

the life of project for this indicator will be revised to reflect the new number of regulations 

required under the new Minerals Law. 
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Component II:  

1. Number of mineral projects explored and prepared with MoMP and AGS for 

tendering in line with international best practices. The target for FY 2014 for this indicator 

was set as one (1) mineral project to be explored and prepared for tendering in line with 

international best practices. The target for this indicator was not achieved because on-budget 

funding for exploration drilling not released by USAID during the FY 2014. Also, approval could 

not be secured from USAID for the use of off-budget funding for drilling purposes. A third reason 

was that AGS field teams were on strike during the spring and summer due to budget shortfalls 

in the Afghan government. 

2. Person hours of trainings provided to MoMP and AGS personnel in technical, geo-

science and financial management best practices with USG assistance. The set target 

for this indicator was 600 person hours of training and MIDAS Component II provided 2069 

person hours of training, which far exceeds the set target.  It is a positive note that the AGS 

Director and MoMP requested more training for their staff, although AGS and MoMP staff 

capacities were much lower than expected.  As mentioned earlier, the AGS had budget deficits 

so it was unable to send its field teams for exploration work, and as on-budget funding was not 

released by USAID, MIDAS advisors had additional time to hold more training sessions for AGS 

and MoMP staff. 

3. Person hours of trainings provided to key MoMP personnel on the on-budget and its 

procedures with USG assistance. The set target of 150 person hours of trainings for this 

indicator was not achieved because the on-budget funding was not approved by USAID and this 

training was linked to the activities under the on-budget funding. Also, the former Procurement 

Director was not willing to conduct any training since he was waiting for certification on 

procurement procedures from the Afghan government’s central procurement facilitation service 

provider, ARDS, before planning any training sessions for his staff. 
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Component III:  

1. Person hours of trainings completed in business enabling environment supported by 

USG assistance. The target set for the indicator was 250 person hours of training during the 

FY 2014. Increased demand by SMEs and MoMP officials allowed us to exceed this target. MIDAS 

Component III provided a total of 8749 person hours of training for representatives of SMEs, 

MoMP staff and representatives of civil society organizations during the reporting period on topics 

related to provision of business enabling environment for private sector. 

2. Number of improvements in laws and regulations affecting the registration and 

operation of micro or small enterprises drafted with USG assistance. A major planned 

activity under MIDAS component III was to help the MoMP improve laws and regulations affecting 

the registration and operation of micro or small enterprises working in the mining value chain. 

The target set for this indicator during the FY 2014 was one, which could not be achieved mainly 

because the top three positions in Mineral Sectors Development Directorate (MSDD), including 

the Director responsible for drafting the regulation on registration and operation of small 

enterprises, have been vacant during the reporting period. Therefore, there was no authority in 

the MSDD with which to work.   

3. Number of communities mobilized around mining sites. The set target for this indicator 

was 2 communities to be mobilized around mining sites during the reporting period. MIDAS 

Component III achieved the target and mobilized the communities in Bamyan and Badakhshan 

through four mining awareness and community engagement workshops. 

4. Number of Mining Development Committees (MDCs) supported with USG 

assistance. One existing Mining Development Committee in Bamyan was supported by inviting 

members of the MDC to the provincial workshops on mining awareness and community 

engagement topics conducted by MIDAS Component III. Also, the stakeholders in Badakhshan 

were briefed on the benefits of establishing an MDC, and we expect an additional new MDC to 

be developed in Badakhshan soon. One out of the 2 set targets was achieved during the reporting 

period. 
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SUMMARY OF KEY PERFORMANCE INDICATORS ACHIEVED VS. PLANNED FY 2014  

MIDAS Relevant AOs 

AO4: A developed business climate that enables private investment, job creation, and financial independence 

AO8: Increased Management Effectiveness of GIRoA Institutions 

IRs Sub-IRs 
Key Performance Indicator 

(KPIs) 

Target for 

this reporting 

period 

Achieved this 

reporting 

period 

Status 

4.2 4.2.1 

Number of new laws or 

amendments drafted and presented 

to MoMP with USG assistance 

1 1 

MIDAS supported the MoMP to write an amendment to 

the new minerals law in July and helped them submit it to 

Parliament 

4.2 4.2.1 

Person hours of training completed 

for MoMP staff related to policy and 

regulation development and 

improvement with USG assistance. 

288 450 

MIDAS Component I exceeded the target set for this 

indicator 

4.2 4.2.1 

Number of procedures drafted and 

presented to MoMP for approval 

with USG Assistance. 

4 0 

The minerals law was not passed until almost the end of 

the reporting period. In order to write procedures, it 

requires the passage of the law 

4.2 4.2.1 

Number of regulations drafted and 

presented to MoMP for approval 

with USG Assistance. 

6 3 

The minerals law was not passed until almost the end of 

the reporting period. In order to write regulations, it 

requires the passage of the law. Notwithstanding that, 

MIDAS began to write regulations in anticipation of the 

passage of the law and three regulations have been drafted 

and presented to the Ministry during the reporting period. 

The Explosives and Health & Safety have been accepted by 

the MoMP and sent out while the Technical Reg is being 

reviewed by MoMP. 77 delegations of authority were 

made by the new law. Instead of writing separate 

regulation for every delegation, they were consolidated 

into four logical groups of approximately 19 each which 

was decided by MoMP after the PMP was approved. Thus, 

in the sense of writing regulations, we have far exceeded 

the target. 
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4.3  

Number of mineral projects 

explored and prepared to MoMP 

for tendering in line with 

international best practices. 

1 0 

On-budget funding for exploration drilling not released by 

USAID. 

Lack of approval by USAID to use off-budget funding for 

drilling purposes. 

AGS field teams on strike for spring and summer due to 

budget shortfalls in the Afghan govt 

8.1  

Person hours of trainings provided 

to MoMP and AGS personnel in 

technical, geo-science and financial 

management best practices with 

USG assistance. 

600 2069 

At the request of AGS Director and MoMP, more 

trainings were held for AGS and MoMP staff 

Lack of field work both from MIDAS due to on-budget 

issue and AGS 

8.3  

Person hours of trainings provided 

to key MoMP personnel on the on-

budget and its procedures with USG 

assistance. 

150 0 

On-budget funding was not approved. Since, training 

regarding on-budget is dependent on approval of on-

budget funding. 

Former Procurement Director not willing to conduct any 

training since he was waiting for certification from ARDS 

4.3  

Person hours of trainings completed 

in business enabling environment 

supported by USG assistance. 

250 8749 

MIDAS component III exceeded the set target due to low 

level of capacity among MoMP staff and need for more 

trainings than expected at the beginning 

4.3  

Number of improvements in laws 

and regulations affecting the 

registration and operation of micro 

or small enterprises drafted with 

USG assistance. 

1 0 

The top three positions in MSDD including the Director, 

responsible for drafting the regulation on registration and 

operation of small enterprises, have been vacant during 

the reporting period. Therefore, there was no authority in 

the MSDD to work with 

N/A  
# of communities mobilized around 

mining sites. 
2 2 

Communities in Bamyan and Badakhshan were mobilized 

through four mining awareness and community 

engagement workshops 

N/A  

# of Mining Development 

Committees (MDCs) supported 

with USG assistance. 

2 1 

One existing Mining Development Committee in Bamyan 

was supported. Stakeholders in Badakhshan were also 

briefed on the benefits of establishing an MDC, and we 

hope a new MDC will be developed in Badakhshan soon. 
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Challenges and Constraints  

Following is a summary of major challenges faced during the base period of MIDAS: 

 The delay in passage of the mining law caused uncertainty for the government and private 

sector. Slow progress on new minerals law during most part of the reporting period hampered 

attracting investors into the minerals sector, and the securing of commitments on concession 

work programs. 

 Continued delays in release of On-Budget Funding had significant impacts on MIDAS’s planned 

work activities in 2014. The inability to do pre-drilling field work and drilling for mineral projects 

delayed training of AGS geologists, preparation of Technical Reports, and delivery of tender-

ready mineral projects to the ministry. 

 The delay in approval of a contract modification that could allow MIDAS to undertake limited 

drilling activities in late 2014 and early 2015, delayed the planning process for these activities. 

 Following the election of a new president, it is expected that the top leadership positions at the 

Ministry and AGS will change. This uncertainty has delayed any decision making in the ministry.  

 The AGS field teams were on strike over unpaid 2013 field work per-diems and other 

allowances and top-ups previously paid by GIRoA and other donors. The ministry is financially 

unable to provide the requested funds. The result was a refusal by AGS field teams to travel 

outside of Kabul for mineral exploration work, training, and capacity development which was 

only recently resolved. 

 Key MoMP positions remain unfilled. The Ministry has delayed filling key leadership positions 

(sine late 2013) in the Procurement, Mineral Project Development & Investment Promotion 

Directorates, hampering MIDAS Component 2’s efforts to deliver requested trainings and 

complete other activities in the work plan. 

 Insecurity in provinces prevented site visits by MIDAS’s Component III. MIDAS’s team who 

went to Badakhshan province in order to hold mining awareness and community engagement 

workshops also wanted to take the workshop participants to a mining area, but was advised by 

provincial authorities to avoid visiting mining areas due to security problems. 

 Collapse in commodity prices in global markets caused a decrease in investors’ interest in 

mineral exploration, particularly for early-stage projects such as the MoMP and AGS are 

developing. 

 Impact of a Long-Term Interim Minister - Being put in a difficult position of really being just a 

caretaker, it has seemed that the Ministry has more or less been on autopilot for the past year, 

with the approval of the new Mining Law by Parliament being the only real achievement. Since 

January, the mood within much of the Ministry (and AGS) has been one of waiting and watching, 

looking ahead to a new President and new Ministers with new agendas / directions. The lack of 

clear, concise direction from the top permeated the Ministry, making it hard (until very recently) 

to develop consensus and enthusiasm for moving work projects ahead. 

 The unexpected return of the Deputy Minister of Policy and Programs, MoMP, in late June has 

been a mixed blessing. On the positive side, he brings a new energy, focus and ideas to the 

Ministry. Less than positive are the demands his side of the Ministry have required 100% of two 

MIDAS local advisors’ time. It is great that he has taken an active role and given our national 
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advisors at the Ministry so much to do, but it has been a major challenge to respond to the 

demands by the Deputy Minister’s office during the last three months of the Base Period while 

attending to all of the other items on our Work Plan centered on the Ministry. 

 Quality of prior AGS technical work was often less than anticipated. MIDAS found wide 

variability of the skills and training amongst the AGS staff. Therefore, it was determined that 

AGS and MoMP staff require more training than MIDAS originally thought. Added to this was 

frequent unwillingness of the AGS to share technical data, often requiring us to get letters from 

the AGS Director and sometimes even the Minister of Mines and Petroleum to get certain 

information released to us.  

 Lack of qualified national geologists - while MIDAS has a great team of national geologists, 

Component 2 believes that it needs to further increase staffing to properly serve the training 

and capacity-development needs of the AGS in 2015 and beyond (this is also based on feedback 

from our AGS counterparts). The AGS appreciates the international staff, but the language 

barrier calls for adding more national geologists to our team. There is a very limited number of 

qualified Afghan exploration geologists, and it will be a challenge to bring additional local 

geologists on board. 

Lessons Learned  

 Proper communication with the Ministry officials on the goals and scope of the project and 

getting their buy-in is key for the project’s success. Broad participation and regular 

communication helps to manage expectations from the Ministry counterparts. 

 Realistic targets need to be established considering the difficulties in working with the Ministry 

and AGS. 

 MIDAS has waited for the passage of the Minerals Law for long, and much could have been done 

by the Ministry in the intervening. 

 MIDAS has learned that working with AGS is problematic, and there should be sufficient political 

will within AGS to streamline activities with them, and ensure that AGS cooperates in terms of 

providing their personnel for field exploration;  
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Annex I: LIST OF DELIVERABLES FY 2014  

Deliverables Tracker Sheet 

# Name of Deliverable Date Submitted Component # Remarks 

1 Rapid Appraisal Report 18-Jun-13 ALL   

2 Gender Assessment of MoMP 18-Jul-13 CI   

3 Organizational Structure Report 23-Jul-13 CII   

4 
Training and Capacity Building Plan-
Component III 

18-Aug-13 CIII   

5 
Training and Capacity Building Plan 
for Component II 

29-Aug-13 CII   

6 Branding Implementation Plan 30-Oct-13 ALL   

7 Bernd STTA Trip Report 7-Nov-13 CII   

8 
Comprehensive Plan for Mineral 
Targets for Exploration and Tender 
Process Development 

18-Nov-13 CII   

9 SMEs Assessment Results Report 18-Nov-13 CIII   

10 Gender Assessment Results Report 18-Nov-13 CIII   

11 
Comprehensive Plan for SME 
Development 

18-Nov-13 CIII   

12 Performance Management Plan 18-Nov-13 ALL   

13 
Bamiyan Trip Report (this was not a 
required deliverable in the original 
MIDAS SOW / TOR) 

19-Nov-13 CIII   

14 Response on Mining Law 1-Dec-13 CI   

15 Legal and Regulatory Assessment 15-Dec-13 CI   

16 
Training and Capacity Building Plan 
for Component I 

15-Dec-13 CI   

19 
MIDAS Work Plan Year I (October 
2013 - September 2014 

15-Dec-13 ALL   

17 
Comprehensive Plan for reforming 
mining policy and regulation 

18-Mar-14 CI   

18 
Phosphate Report (this was not a 
required deliverable in the original 
MIDAS SOW / TOR) 

17-Jul-14 CII   
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ANNEX II: KEY ACTIVITIES ACCOMPLISHED During FY 2014  

 

Project 
Component 

Activity Description Target of Activity 
Expected Outcome 

of Activity 
Dates of 
Activity 

Location Information 

Province District Village Lat Long 

Component II Exploration Visits to Silver 
House Area of Interest (AOI) 
in Panjshir 

To search for evidence 
of silver Historic evidence of 

prior mining activity 
discovered in the 
Silver House areac 

 Panjshir Paryan    

Component II GIS/GPS training for 16 
employees of Cadastre 
Department o MoMP 

To train MoMP staff on 
how to accurately record 
GPS coordinates and 
plot them on the map 
using GIS 

Increased knowledge 
of MoMP staff on the 
use of GPS units and 
GIS software 

December 
2013 (?) 

Kabul Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 

Component II Training sessions on 
windlasses, sluices and dry-
washers for AGS staff 

To introduce new, low-
cost technologies used 
for exploration in the 
mining sector to the 
AGS staff 

Increased practical 
skills and knowledge 
of AGS staff on the 
topics taught 

December 
2013 (?) 

Kabul Kabul Maslakh AGS 34.529147 69.19845 

Component II Geo Mapping in Google Earth 
training held for 59 AGS 
personnel. GPS units were 
also awarded to the training 
participants. 

To train AGS staff on the 
use of google earth in 
mining exploration 

Improved knowledge 
and skills of 
participants on using 
google earth for 
exploration purposes 
in mining industry 

7-11 Jan-
14 

Kabul Kabul Maslakh AGS 34.529147 69.19845 

Component II 

Geo Mapping in Google Earth 
Training held for 21 female 
staff of MoMP and 2 female 
staff from the private sector.  

 To train MoMP and 
private sector staff on 
the use of google earth 
in mining exploration 

Improved knowledge 
and skills of 
participants on using 
google earth for 
exploration purposes 
in mining industry 

14-Jan-14 Kabul Kabul Maslakh AGS 34.529147 69.19845 
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Component III 
Knowledge Hub launched. 
MoMP Legal Department’s 
activities explained to all 
MoMP directors and donor 
program representatives 

To let other directors 
and donor programs 
representatives know 
about the major activities 
and future plans of the 
legal department of 
MoMP 

Improved 
coordination and 
interaction 

26-Jan-14 Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 

Component II 
Paleontology Training held for 
35 AGS field team members, 
including 3 females.  

To train 35 AGS staff on 
paleontology 

Improved knowledge 
of participants on 
paleontology – a sub 
science of geology 

28-29 Jan-
2014 

Kabul Kabul Maslakh AGS 34.529147 69.19845 

Component III Presentation delivered on 
“Private Sector Development: 
Increasing Afghan 
Participation in Mining Value 
Chain” to the staff of the 
MoMP and other donor 
projects working with the 
MoMP. 

To raise the awareness 
of the MoMP and donor 
projects’ staff on 
opportunities for Afghan 
businesses in mining 
value chain 

Improved 
understanding of 
participants regarding 
opportunities for 
small business in 
mining value chain 

2-Feb-14 Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 

Component III Sessions on mineral 
economics held for MoMP 
staff and other donor projects 
representatives on mineral 
economics. 

To explain role of mining 
in economy 

Increased knowledge 
and awareness of the 
participants 

10, 12 and 
17 Feb 
2014 

Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 

Component III A training workshop entitled 
“What you need to know 
about mining” held for 146 
staff from MoMP, private 
sector, NGOs and civil society 
organizations 

To train 200 persons 
from MoMP, NGOs, 
private sector and CSOs 
on mining related topics 

Increased awareness 
of participants and 
through them of the 
community members 
of different mining-
related topics 

23-26 Feb-
14 

Kabul Kabul Maslakh AGS 34.529147 69.19845 

 Three MIDAS Advisors 
accompanied Minister of 
Mines and Petroleum to the 
Prospectors and Developers 
Association of Canada 
(PDAC Conference held in 
Toronto, Ontario (Canada). 

To attract new 
investment to 
Afghanistan. 

Increased 
understanding of 
international investors 
regarding mining in 
Afghanistan and 
possibly increased 
attraction of 
investment to 
Afghanistan 

3-6 Mar-14 Toronto Toronto City   

 Ministry of Mines and USAID 
OAPA discussed 
Afghanistan’s Mineral 
Development in Washington 
DC.  

To improve foreign 
investment in 
Afghanistan’s mining 
sector and to present 
MIDAS exploration 
drilling program for 2014 

Increased 
understanding of 
international investors 
regarding mining in 
Afghanistan and 
possibly increased 
attraction of 

6-Mar-14 
Washington 

DC 
DC City   
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investment to 
Afghanistan 

Component III 
A training workshop entitled 
“What you need to know 
about mining” held for 40 staff 
from MoMP, private sector, 
NGOs and civil society 
organizations in Bamyan 

To train 200 persons 
from MoMP, NGOs, 
private sector and CSOs 
on mining related topics 

Increased awareness 
of participants and 
through them of the 
community members 
of different mining-
related topics 

8-10 Mar-
14 

Bamyan Bamyan 
Noorband Qala 

Hotel 
34.82596 67.83033 

Component III Presentation delivered on 
“Private Sector Development: 
Maximizing Afghan 
Participation in Mining”. In 
attendance were 30 
participants from MoMP, 
private sector CSOs and 
other projects working with 
the MoMP. 

to provide information on 
tools and policies that 
can maximize Afghan 
participation in mining 
and can enable Afghan 
businesses 

Increased Afghan 
participation and 
improved capacity of 
Afghan firms to win 
contracts in mining 
value chain 

16-Mar-14 Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 

Component III 
The World Bank-funded 

ARCP project presented its 
activities, achievements and 
plans to MoMP senior staff 
and other donor projects 
representatives 

To let MoMP senior staff 
and other donor 
programs 
representatives know 
what ARCP has 
accomplished and plans 
to do 

Improved 
coordination and 
avoid duplication of 
activities 17-Mar-14 Kabul Kabul 

Charahi 
Pashtonistan 

MoMP 
34.520381 69.181603 

Component III MoMP Human Resources 
new protocols for the new 
year, manual on 
Stakeholder’s Engagement 
and information on training 
need assessment presented 
by HR director to other MoMP 
staff and donor projects 
representatives.  

To present new HR 
protocols and policies 

Improved 
coordination of 
training efforts 
between the ministry 
and donor projects 
supporting the MoMP 

24-Mar-14 Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 

Component III MIDAS advisors shared 
results of SME and Gender 
Assessment located near 
potential mine developments 
in nine provinces with the 
staff from the MoMP and 
other donor projects working 
with the ministry. Increasing 
female participation in the 
mining sector was also 
discussed. 

To share the findings of 
the assessment for use 
by the MoMP and other 
donor projects within the 
MoMP 

Improved 
understanding of the 
MoMP and other 
donor projects within 
the ministry regarding 
the existing SMEs 
around mining sites 

31-Mar-14 Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 
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Component I A workshop on legislative 
drafting and law making 
techniques held at Ministry of 
Mines and Petroleum (MoMP) 
for 23 officials from MoMP 
and the Ministry of Justice. 

To educate participants 
on the drafting and 
review of laws, 
regulations, procedures, 
and contracts, as well as 
how to structure a bill. 

Increased knowledge 
of participants on how 
clear, transparent, 
and more targeted 
legislation can help 
address problems 
within the legal sector 

28 May-14 Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 

Component II Field geologists traveled to 
Saighan District of Bamiyan 
province to verify prior 
exploration work of AGS and 
to collect samples of 
Molybdenum. 

To verify existence of 
molybdenum and as a 
pre-drilling preparatory 
activity 

Verification of 
existence of 
molybdenum in the 
area and improved 
coordination with 
MoMP directorate 
and community 
elders 

8-15 Jun-
14 

Bamyan Saighan 
Qalacha and 
Khwaja Kisht 

35.11861 67.50556 

Component II A 3-day GPS and GIS 
training held for 18 MoMP 
staff members. 

To train AGS staff on the 
use of GPS units for 
recording coordinates 
and the use of GIS for 
creating maps 

Improved knowledge 
and skills of 
participants on using 
GPS units and GIS 
software in mining 
industry 

14-16 Apr-
14 

Kabul Kabul Maslakh AGS 34.529147 69.19845 

Component II 

A three-day workshop held 
for 10 staff from the Policy, 
Mineral Sector Development, 
and Gas and Oil 
Development Directorates on 
commodity prices and royalty 
databases. 

To train MoMP staff on 
how to analyze and track 
trends in the price and 
production of minerals. 

Improved knowledge 
and skills of 
participants on 
updating and 
maintaining 
commodity prices and 
a global gemstone 
royalty database 

21-23 Apr-
14 

Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 

Component III A four-day Small and 
Medium-sized Enterprises 
(SME) Training for a total of 
84 participants (67 males and 
17 females) from MoMP, 
training institutes and private 
sector. 

To empower the 
businesses to win 
contracts on 
international mining 
developments 

Increased 
understanding of 
businesses on how to 
improve business 
practices and break 
into mining sector. 

18-21 
May-14 

Kabul Kabul Kabul Star Hotel 34.531294 69.177159 

Component III 

A training entitled "what you 
need to know about mining" 
held for 44 provincial ministry 
staff, including 17 provincial 
directors. 

To encourage the 
employees to educate 
the communities, 
business owners, and 
civil society 
organizations in their 
home regions about the 
benefits of mine 
development. 

Improved knowledge 
of participants on 
mining-related issues, 
especially at 
community level 28 May-14 Kabul Kabul Maslakh AGS 34.529147 69.19845 
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Component III A 2-day training entitled "what 
you need to know about 
mining" held for 41 
participants in Badakhshan 
province. 

To raise the awareness 
of provincial MoMP staff 
and other stakeholders 
on mining cycle and 
other mining-related 
issues 

Improved 
understanding of 
participants regarding 
importance and 
impacts of mining at 
the community level 

16-17 Apr-
14 

Badakhsha
n 

Faizabad 
Qasre Kokcha 

Hotel 
37.11017 70.55927 

Component III Gender Training held for 16 
MoMP staff. 

To train on the 
importance of gender 

Increased awareness 
of participants of 
gender importance 
and issues in mining 
sector 

2 Jun-14 Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 

Component III "Training of Trainers -What 
you need to know about 
Mining" held at AGS for 
MoMP staff from southern 
provinces. To train 37 staff, 
including 17 provincial 
directors 

To raise the awareness 
of provincial MoMP staff 
and other stakeholders 
on mining cycle and 
other mining-related 
issues. 

Increased 
understanding of 
participants and 
through them of the 
community members 
on the importance 
and impacts of mining 

4 Jun-14 Kabul Kabul Maslakh AGS 34.529147 69.19845 

Component III Roundtable held between 
small business owners and 
representatives of financial 
institutions and civil society 

To discuss improving 
access to credit and 
other financial tools that 
Afghan businesses need 
to join the mining sector 

Improved 
coordination between 
small businesses and 
financial institutions 

23 Jun-14 Kabul Kabul Kabul Star Hotel 34.531294 69.177159 

Component III Abdul Shukoor Popal, a 
policy analyst from the 
MoMP, discussed the role of 
resource sectors in economic 
development, including the 
lessons learned from a 
fellowship in Kyrgyzstan 

To share the knowledge 
gained from a recent 
study tour to mining sites 
in Kyrgyzstan 

Increased 
understanding of 
MoMP and donor 
projects of mining 
development 
processes in a 
country both 
geographically and 
politically similar to 
Afghanistan 

21 Apr-14 Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 

Component III Marble Center of Excellence 
(COE), funded by the US 
Department of Commerce, 
discussed the Afghan marble 
industry, its role and future 
vision for the future 

To improve coordination 
between Marble Center 
of Excellence and the 
MoMP and other donor 
projects. 

Increased 
understanding of the 
participants about the 
current activities, 
accomplishments and 
future plans of Marble 
Center of Excellence 

29 Apr-14 Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 

Component III The Gender Unit of the 
MoMP delivered its first 
ministry-wide presentation, 
with the support of MIDAS at 
knowledge hub. 

To let MoMP senior staff 
and other donor 
programs 
representatives know 
about gender activities 
within the MoMP 

Improved 
understanding of 
gender activities and 
problems within the 
MoMP and in the 
mining sector 

12 May-14 Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 

Component III Two Afghan-owned mineral 
exploration firms, Pamir 
Geotechnical Services and 

To let MoMP and other 
donor projects and 
private firms know about 

Improved 
coordination between 
MoMP and local 

26 May-14 Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 
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Omran Geotechnical, shared 
their activities, capacity and 
plans with the attendees of 
the Knowledge Hub 

the capacity and 
activities of local mineral 
exploration firms. 

Afghan firms working 
in the mineral 
exploration field. 

Component III Afghanite and Geo Search, 
two firms participating in the 
Afghan Mining Enterprise 
Initiative, introduced their 
services to the Ministry of 
Mines and Petroleum at the 
knowledge hub session. 

To let MoMP and other 
donor projects and 
private firms know about 
the capacity and 
activities of local mineral 
exploration firms. 

Improved 
coordination between 
MoMP and local 
Afghan firms working 
in the mineral 
exploration field. 

23 Jun-14 Kabul Kabul 
Charahi 

Pashtonistan 
MoMP 

34.520381 69.181603 

Component I  A one-day workshop on 
production sharing 
agreements (PSA) for the 
extractives industry was held 
on August 9 for 40 
participants from legal 
directorate and other legal 
positions in the Ministry of 
Mines and Petroleum 
(MoMP). 

To educate participants 
on the intensity of the 
negotiations process in 
order to better prepare 
them to negotiate with 
international firms in the 
future 

Increased knowledge 
of participants of 
different types of 
contracts and 
financials aspects of 
mining contracts 

09 Aug-14 Kabul Kabul 
Charahi 
Pashtonistan 
MoMP 

34.520381 69.181603 

Component II Joint six-day large-scale 
exploration and 
reconnaissance field mission 
to Panjshir Province with a 
10-man AGS Field Team 

To provide training to 
AGS geologists and 
other support staff in the 
areas of sample 
collection, GPS records, 
documentation, and 
chain of custody of 
samples, as well as to 
collect data and samples 
to identify potential 
drilling sites for drilling 
operations. 

Samples collected for 
further analysis and 
increased skills of 
AGS staff on how to 
identify outcrops 

16-21 
Aug-14 

Panjshir Paryan 
Several 

locations 
  

Component II MIDAS’s joint mission 
launched with the 15-man 
AGS Topographical Mapping 
Field Team to the Salang 
Tantalum project in Parwan 
Province. 

To collect data for a new 
topographic map of the 
project site 

A new map of the 
Tantalum develop 
and ready to be used 
for further exploration 
work 

Aug 30 (?) 
to Sept 
18, 2014 

Parwan Salang Taghma   

Component II 

Advanced GIS classes held 
for AGS and APA staff held 

To train AGS and APA 
staff on the use of 
ArcGIS 10.3, the 
industry-standard 
Geologic Information 
Systems (GIS) software. 

Improved knowledge 
and skills of 
participants on the 
use of GIS software 
for mineral 
exploration and other 
purposes 

On a 
regular 
basis in 
August 
and 
Septembe
r 

Kabul Kabul Maslakh AGS 34.529147 69.19845 
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Component III Organized study tour to 
Kyrgyzstan for 9 
representatives of MoMP, 
community groups and 
private sector 

To help participants learn 
how Kyrgyzstan 
developed its mining 
industry and how to 
adopt best practices 
upon return. 

Increased knowledge 
about mining 
practices in 
Kyrgyzstan and how 
the government 
regulates and 
develops the mining 
sector. 

3-11 Aug-
14 

Kyrgyzstan Bishkek 
Different 
locations 

  

Component III 

MIDAS held a special 
briefing on its activities for 40 
senior officials from the 
Ministry of Mines and 
Petroleum, including the 
Minister, Deputy Minister of 
Policy and Programs, and 
the Heads of several 
Directorates. 

To provide a forum to 
address any concerns or 
recommendations about 
project activities. 

Improved 
understanding of 
MoMP officials 
regarding MIDAS 
activities and 
accomplishments 

11 Aug-14 Kabul Kabul 
Charahi 
Pashtonistan 
MoMP 

34.520381 69.181603 

Component III A three-day workshop on 
community engagement and 
business planning in the 
mining industry held for over 
60 participants from the 
Ministry of Mines (MoMP) 
provincial office, small 
businesses, universities, 
mining development 
councils, and community 
leaders. 

To build a dialog 
between the 
stakeholders of mine 
development; mainly, 
citizens, local business, 
government, and the 
mining company. 

Increased knowledge 
of participants on the 
benefits from mining, 
how to mitigate risk 
and avoid conflict by 
settling all details on 
paper in advance of 
mine development – 
in the form of 
community 
development 
agreements 

18-20 
Aug-14 

Bamyan Bamyan 
Noorband Qala 
Hotel 

34.82596 67.83033 

Component I New Minerals Law seminar 
held for 30 employees of the 
legal department of MoMP 

 

To explain the role that 
participants and their 
respective directorates 
play in implementing the 
new law. 

Increased awareness 
of participants of their 
role in implementing 
to the new Minerals 
Law. 

27 Sep-14 Kabul Kabul 
Charahi 
Pashtonistan 
MoMP 

34.520381 69.181603 

Component II A week-long mission 
organized to the Shirbatu 
Granite Project area in 
Bamiyan Province with 12 
geologists and engineers 
from the AGS Bamiyan Field 
Team. 

To verify prior work done 
by the AGS, re-map the 
borders of the granite 
intrusion, collect 
samples, select areas for 
future tenders, and select 
drilling locations. 

Increased skills of 
AGS field teams on 
how to select drilling 
locations; 

14-21 
Sep-14 

Bamyan Bamyan 
Different 
locations in 
Shahidan 
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Component III 12th session of knowledge 
hub held where head of 
Cadastre Directorate of 
MoMP briefed participants on 
cadaster directorate’s 
functions, activities and their 
future plans 

To provide an opportunity 
for cadaster department 
to explain its activities 
and future plans 

Increased 
understanding of 
participants about 
activities, functions 
and future plans of 
cadaster department 
of MoMP 01 Sep-14 Kabul Kabul 

Charahi 
Pashtonistan 
MoMP 

34.520381 69.181603 

Component III The Human Resource 
Director provided an on-
screen guided tour of a new 
HR website that hosts a 
donor training tracking 
and management tool during 
the 13th session of the 
Knowledge Hub 

to help the HR Director 
report to the Civil Service 
Commission on statistics 
about in-house capacity 
building, such as those 
provided by donors, 
which are presently not 
being recorded 

Improved 
coordination among 
HR Department of 
MoMP and donor 
projects regarding 
future trainings 

15 Sep-14 Kabul Kabul 
Charahi 
Pashtonistan 
MoMP 

34.520381 69.181603 

Component III The director of the 
Afghanistan Extractive 
Industries Transparency 
Initiative (AEITI) introduced 
the organization’s services 
and goals to the Ministry of 
Mines and Petroleum and 
private companies at the 
14th session of the MIDAS-
spawned Knowledge Hub 

To improve coordination 
between AEITI and the 
MoMP and other donor 
projects. 

Increased 
understanding of the 
participants about the 
current activities, 
accomplishments and 
future plans of AEITI 

22 Sep-14 Kabul Kabul 
Charahi 
Pashtonistan 
MoMP 

34.520381 69.181603 

 


